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Executive Summary 

This document provides an overview about the quality assurance processes, measures and instruments used 

by the NTSE project consortium. At the beginning the NTSE project and its objectives are described shortly. 

The main objective is to use ICT as a tool to make the learning of science subjects more attractive and 

accessible.   The   project   is   organised   in workpackages. Workpackage 6 includes all aspects relevant to 

quality assurance. It is outlined and the responsibilities of the consortium are specified. FORTH is assigned 

the role of workpackage leader and is responsible for coordinating related activities, monitor project 

development, ensure the project meets its goals, ensure quality of processes, ensure quality of project 

outputs, and ensure optimal dissemination of project results. 

For this purpose FORTH has designed this quality assurance plan and the consortium accepted it and intends 

to follow its outline.
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1. Introduction 
The quality goal is to perform the Project activities at the highest satisfactory level, on schedule and within 

approved budget, enabling a continuous assessment process. To accomplish this goal, the quality assurance 

activities of the Project will monitor:  

 Effective cooperation of consortium members  

 Product evaluation related to the content as well as the form of Project outcomes. 

 Process evaluation including achievement of objectives and interim outcomes (e.g. information flow, 

communication, timing and Project efficiency (quality of reports and documents, etc.) according to 

the Project plan.  

 Project impact on Project target groups 

2. NTSE Project Description 
Nano Technology for Science Education (NTSE) is a Transversal KA3 ICT project that aims to use ICT as a tool 

to make the learning of science subjects more attractive and accessible. The project target groups are 

students from the general and vocational schools aged 13 to 18; teachers in science subject, plus college & 

university students attending science education courses (prospective school teachers in sciences). By an 

innovative use of nano-technology, it is envisaged that Science education can be made more attractive to 

students (13-18) and more current and applicable for prospective Science teachers of all backgrounds.  

Overview of the Work Programme 
The central element of this project is the development of a multilingual virtual laboratory on 

nanotechnology for students and teachers and for prospective teachers. 

The work is organized in eight Work Packages. For each Work Package (WP) there is a leader responsible for 

the management and coordination of the tasks comprising the Work Package (see table1). 

The Work Package Leaders coordinate the work tasks pertaining to the WP and are responsible for the 

timely delivery of project outputs. This includes ensuring that outputs are developed under the processes 

and criteria set in the Quality Assurance Plan (this document). 

WP Title WP Leader 

WP1 Coordination DOGA SCHOOLS 

WP2 Analysis & Concept FONDAZIONE 

WP3 Educational Guidance CCTA 

WP4 Development of the Nano-tech Tools SIRMA MEDIA 

WP5 Educational Testing DOGA SCHOOLS 

WP6 Quality Assurance FORTH 

WP7 Dissemination DOGA SCHOOLS 

WP8 Exploitation Results UVT 

Table1. Overview of workpackage leaders. 
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Analysis and concept: 

This WP, lead by Città de la Scienza, will take stock of existing resources on science education about 

nanotech, and make a concept for the features of the virtual lab. The ICT partners will ensure that ICT are 

well exploited for innovating science teaching, enhancing digital and scientific literacy of learners. Other 

partners will make sure the concept takes their resp. target groups and learning settings into consideration.  

Educational Guidance:  

This WP, lead by CCTA, comprises the development of an educational guidance, an online self study course, 

and instructions on how to use the lab considering the target groups (pupils 13 – 18, students & teachers in 

vocational education, university students who are future teachers in sciences) and its use in different 

educational settings.  

Development of the Nano Tech Tools: 

In this WP, Sirma will develop the VL room by room, closely cooperating with CCTA .Revised & tested rooms 

will be ready by month 25. A final version will be provided after the test phase, and main parts will be 

translated into the partners’ languages.  

Educational Testing 

All partners will take part in this testing and write 3 –5 case studies about the use of the lab within the 

different target groups/ educational settings. The case studies will be uploaded to the virtual lab. 

Quality assurance and evaluation 

This WP comprises project management, the exploitation of ICT for reaching educational goals/project 

objectives, the monitoring and evaluation of the impact on innovating science education, scientific literacy 

and scientific citizenship of learners, and gender aspects. 

Dissemination and Exploitation 

This WPs comprises strong dissemination/exploitation on an institutional, regional, national and European 

level incl. TR. 

The Project Outputs 

1. Virtual Lab 

The project will establish a Virtual Lab, as an experimental virtual aid to science learning. This will serve as a 

platform for science lessons, as a database of teaching materials and as a hub for science-learning-related 

graphic aids and recorded and illustrated appealing experiments on Nano-Tech.  

Students and teachers in secondary schools will be able to use and refine the VL, for lessons and sharing 

information. Their experiences will be recorded both on the Virtual Lab and in the Annual Nano-tech books. 

The VL will last long after the life of the project and will be an ongoing platform for sharing ideas, lesson 

plans and information. It will be updated and tested through inviting 10 teachers from the partner countries 

each year. 

2. Nano-tech Guidelines & Nano-tech Annual 

During the project, two books (Annual & Guidelines) will be produced to highlight yearly project 

achievements. 
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a. Nano-Tech guidelines 

There will be pedagogical guidance including teaching strategies and online assessment grids/innovative 

methods for the assessment of the impact on learners and technical guidance. The aim of the Guidelines is 

to demonstrate how nano-technology will be used in the Science Lessons. The Nano Tech Guidelines will be 

produced to enable the target groups to use VL properly according to their educational settings and will be 

printed in 6 different languages (BG, EL, EN, IT, RO, TR). 

b. Nano-Tech Annual 

The Nano Tech Annual will be produced for Nano Tech readers to acknowledge them about the past year of 

the project and will include facts, statistics and graphics about the project. After the finalization of the 

project, it will be printed annually. The project annual will be dispatched to the schools, directorates, 

universities, public libraries, teacher training centres, research institutions. 

3. Nano-Science Camp 

The Nano Science Camp will be made in Lozen in Bulgaria addressing the teachers and their students. 

Partners' universities and general & vocational schools and the entrepreneur learners in the Nano-tech 

project competition will be invited to the Nano Science Camp which will include hands-on demonstrations, 

viewing animations, and a demonstration of nano material. The aim of the camp is to gather the learners 

who are eager to use/ learn science, earning them the title 'little nano pioneers' and this camp will go on 

being approbation of the contents and functionalities of the VL.  

4. Nano-Tech Competition 

The Nano Competition will address the students between the age 13 to 18 and teachers whom can be both 

from the project partner countries and from other countries. The theme of the competition will be 

determined by partners and will be announced to the users on the VL. Students who are willing to attend 

this competition will prepare their projects and upload their projects to the VL. The VL users will vote on the 

successful projects for a month. The favourite projects will be awarded and promulgated on VL and the 

winners will be invited to the International Nano Tech Conference that will be held in Istanbul/Turkey. The 

essential aim of the Competition is to encourage the students to produce projects with regard to Nano 

technology and inspire science education for future scientists. The Nano Tech Competition will be ritual each 

following year to create new Nano Pioneers. 
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3. Workpackage 6 – Quality Assurance 
The scope of this workpackage is to ensure quality in project implementation measured in terms of 

relevance of work undertaken, and partners interests and satisfaction in the methodological and analytical 

orientation and relevance from an expert (external to the project) point of view, and quality of the Project’s 

products measured in terms of the impact these have on students, teachers and prospective teachers.  

FORTH, leading this WP will develop project outputs under which the project will be implemented. Its first 

concern is to put in place a Quality Assurance Plan (this document) and subsequently to assess its progress. 

They will: 

a) monitor project development, 

b) ensure the project meets its goals, 

c) ensure quality of processes, 

d) ensure quality of project outputs, and 

e) ensure optimal dissemination of project results. 

FORTH will set up a portal system (the NTSE Blog), to enable the implementers to share knowledge about 

the implementations. It will be used by the wider educational community to discuss project related issues. In 

three months intervals, Forth will post the issues for discussion/reflection and will compile and produce 

reports from these discussions. Teachers and students in Science Universities will also be invited to this 

portal and our discussions will be announced in the e-learning Euro portal.  

Overview of Quality Assurance Plan (Deliverable 17) 
The processes and instrumentation to be applied in for quality assurance are described in this Quality 

Assurance Plan. The Plan guides the project’s evaluative tasks in its entire lifecycle and engages all partners 

in its execution. In specific, the plan is to define the process and the criteria under which NTSE will be 

considered as having met its milestones and successfully achieved its objectives. The plan will define criteria 

on impact and project implementation. It will further be equipped with instrumentation for assessment 

(internal to the project and external). 

Implementation of Quality Assurance (Overview) 
FORTH is responsible for designing the Quality Assurance Plan (this document) and related documentation. 

FORTH collects data, analyses it and reports to the consortium. All  project  partners  participate  in  the  

implementation  of  the  Quality  Assurance  Plan  by collecting of evidence and reflecting on results. 
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4. Quality Assurance Objectives and Benchmarks 
For the successful completion of the above described work programme and the related outputs the 

following quality assurance objectives and indicators were identified (see table 2). The  objectives  refer  to  

certain  project  activities,  processes  and  outcomes  that  determine  the successful completion of the NTSE 

project as defined in the Lifelong Learning Programme Application Form (2010). The benchmarks specify – 

on a general level – certain milestones and outcomes that need to be completed in this respect and will be 

considered for the development of the quality assurance instruments. A differentiation according to three 

quality assurance levels – internal project evaluation, evaluation of project processes and outcomes, 

evaluation of impact on target group – is suggested. 

QA Objectives QA Benchmarks QA Level 

Cooperation of consortium 

members with complementary 

experience and skills to perform 

the project tasks 

Completion of the whole project, 

mainly WP 1; Effective cooperation 

of consortium members. 

Internal Evaluation 

Quality assurance of all internal 

and external project processes, 

outcomes and the impact on the 

target group 

Completion of WP 6; performance 

of quality assurance processes 

determined in the NTSE QA Plan 

N/A 

Conduct of the concept paper 

specifying the educational 

features, content, services and 

technical requirements for the 

virtual lab 

Completion of WP 2 Processes and 

outcomes 

Setting up of the virtual lab 

(specify experiments to be 

recorded, setting up of 

experiments room. Broadcasting 

room and nanotech database) 

Completion of WP 3 Processes and 

outcomes, 

Impact on target 

group  

Development of the Nano Tech 

Tools (Guideline Book on using VL, 

Nano-Science camp, Nano-Tech 

Competition)   

Completion of WP 4 Processes and 

outcomes, 

Impact on target 

group 

Educational testing (Case studies 

regarding the use of VL, 

integration of gender aspects into 

the products) 

Completion of WP5 Processes and 

outcomes, 

Impact on target 

group 
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Development of the project’s 

website, Dissemination of project’s 

outputs (promotional leaflets, 

newsletters, participation in 

conferences, localized workshops, 

promotional materials) 

Completion of WP7 Processes and 

outcomes, 

Impact on target 

group 

Exploitation of project results 

(publication of Nano-Tech Annual) 

Completion of WP 8 Processes and 

outcomes, 

Impact on target 

group 

Table 2: Quality assurance objectives and indicators 
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5. Quality Assurance Processes, Instruments & Indicators 
The following processes should be performed during the project runtime in order to assure the overall 

quality of the project processes, its outputs and the impact on the target groups. A timeline and deadlines 

for the delivery of project outcomes are suggested Indicators for the measurement of the projects’ progress 

and its quality are defined. The instruments suggested in this section (see also the Annex of the Quality 

Assurance Plan) refer to these indicators. 

Internal Project Evaluation 
The internal project evaluation aims at monitoring the working activities performed by the coordinators and 

consortium members. An internal evaluation questionnaire is provided in Annex 1 for this purpose. The 

questionnaire is based on an instrument successfully used by FORTH in previous projects. It has been 

adapted to the specific requirements of the NTSE project. The indicators used in the internal evaluation 

questionnaire are: 

• Work activity (e.g. work performance, problems and obstacles). 

• Co-ordination of the work (e.g. communication, information flow, use of resources) 

• Implementation  of  the  project,  required  modifications  and  dissemination  (e.g.  project 

objectives and outcomes, related methodologies, dissemination activities) 

The  internal  project  evaluation  will  be  undertaken  in  two  rounds  (months 18 and 34).  After each 

evaluation  round,  FORTH  provides  a short  report  of  the results. The results will be discussed and 

reflected by the partners during project meetings. 

In addition, Project Meetings will be held, with the aim of presenting the work already done and organizing 

the tasks for the following stages. Each meeting should be attended by preferably the same team of Project 

participants in order to assure smooth Project execution.  For each Project Meeting, the Agenda with the 

topics to deal with will be established by the coordinator entity. After each meeting, the Minutes will be 

written down. At the end of each meeting, all the participants will fill in a questionnaire regarding the 

development of the Transnational Meeting, which will be very useful for the evaluation and improvement of 

the organization strategy of the organizing entity. 

Evaluation of Project Processes and Outcomes 
The evaluation of the project processes and outcomes foresees the monitoring of the progress in the eight 

workpackages and the assessment of the quality of the project outcomes (deliverables). The following table 

gives an overview of the deliverables per workpackage. It further names the quality assurance instruments 

which will be applied during the evaluation processes. The instruments are annexed to this report. 

WP Deliverable Due date QA Instrument 

1 D1. Collaborative webspace 04.12.2010 Evaluation Checklist 

D2. Progress Report 30.04.2012 Evaluation Checklist 

D3. Final Report 09.12.2013 Evaluation Checklist 



Nano Tech Science Education - Grant Agreement No 2010-4223/001-001 

Page 8 of 55    
  

WP Deliverable Due date QA Instrument 

D4. Partnership Protocols 15.11.2010 Evaluation Checklist 

2 D5. Concept for the virtual lab on nanotech:  

A written document specifying all features of lab 

16.05.2011 Evaluation Checklist 

3 D6. Short demo of the virtual lab:  

Short demo video with screens from the virtual lab 

04.07.2011 Evaluation Checklist 

D7. Setting up the nano-tech experiment room: 

Upload the records of the nano-tech experiments 

18.07.2011 Evaluation Checklist 

D8. Nano tech database: 

Nano tech database for virtual lab users 

08.08.2011 Evaluation Checklist 

D9. Setting up the broadcasting room: 

Setting up the broadcasting room of the virtual lab. 

01.08.2011 Evaluation Checklist 

4 D10. Basic Guideline Book (GB) on Nano Tech using 

VL.: 

Guiding users how to use the virtual Lab. 

11.02.2013 Evaluation Checklist 

D11. Guided tour of the Virtual Lab: 

An online appealing self-study guidance for users 

15.10.2012 Evaluation Checklist 

D12. Nano-Science camp: 

Appealing science camp for the learners aged 13-18 

15.07.2013 Evaluation Checklist 

D13. Nano-tech competition: 

Inspiring science education for future scientists 

15.07.2013 Evaluation Checklist 

D14. Virtual Lab: 

A functional website replica of a real Nano-Tech L 

15.10.2012 Evaluation Checklist 

5 D15. Case Studies 

Report about testing, presenting the case studies 

09.09.2013 

 

Evaluation Checklist 

D16. QA and Evaluation, Gender aspects in science 

edu: 

Document, outcomes in gender aspects 

22.10.2012 Evaluation Checklist 

6 D17. Quality Assurance Plan: 

Written Document in report form 

20.12.2010 Evaluation Checklist 

D18. Teachers’ Reports & Reflections: 

Written Document of the course implementers 

14.05.2012 Evaluation Checklist 
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WP Deliverable Due date QA Instrument 

D19. Minutes of project meetings: 

A written Document of Each Project meeting 

29.11.2013 Evaluation Checklist 

D20. 1st Questionnaires: 

paper based & online products for mid-term 

evaluation 

14.05.2012 Evaluation Checklist 

D21. 2nd Questionnaires 

A paper based & online product for the evaluation  

14.10.2013 Evaluation Checklist 

7 D22. Project website: 29.01.2011 Evaluation Checklist 

D23. Interim Report on dissemination activities: 

Document summarizing the dissemination activities 

01.03.2012 Evaluation Checklist 

D24. Second interim report on dissemination 

activities: 

document summarizing the dissemination activities 

28.10.2013 Evaluation Checklist 

D25. An international event for dissemination of 

NTSE: 

International Nano-tech Conference 

15.10.2013 Evaluation Checklist 

D26. Promotional Leaflets: 

Promotional leaflets in partner countries 

24.01.2011  Evaluation Checklist 

D27. Newsletters: 

E-newsletters 

28.11.2011 Evaluation Checklist 

D28. Dissemination seminar or workshop in partner 

country: 

One day dissemination seminars in partner countries 

28.10.2013 Evaluation Checklist 

D29. The report of the discussion portal: 

Written document on discussion portal 

26.08.2013 Evaluation Checklist 

D30. Promotional & Dissemination materials: 

Pens, mugs, bags & booklets with activities from VL 

15.07.2013 Evaluation Checklist 

8 D31. Nano-tech Annual for Nano-tech readers: 

an annual book 

16.09.2013 Evaluation Checklist 

D32. Report about the exploitation of project results: 

Document summarizing exploitation of the results 

28.10.2013 Evaluation Checklist 

Table 3. Workpackages, deliverables and related deadlines and quality assurance instruments. 
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The self-reflection checklists, see Annex 2) supports the workpackage leaders in monitoring the progress of 

working processes and outcome development according to the requirements  of  the  NTSE  Lifelong  

Learning  Programme  Application  Form.  The checklists include the following indicators: 

• Quality of the eight workpackages (e.g. completion of deliverables, organisation of activities, 

networking and dissemination activities) 

• Quality of project outcomes and deliverables (e.g. format, language, deadline, dissemination) 

The consortium is requested to use the checklist as guidance for the completion of project tasks according to 

the specified requirements and deadlines. Each outcome (deliverable) should be complemented with a filled 

in version of the checklist. These lists will be part of the Final Evaluation Report. 

Evaluation of Impact on Target Groups 

The evaluation of the impact on the target groups will be performed by questionnaires with all 
project actors (teachers, prospective teachers and students) participating in workpackages 2 
“Analysis and Concept”, 3 “Educational Guidance” 4 “Development of the nanotech tools”, and 5 
“Educational testing”. The specific target groups of the workpackages are listed in table 4 according 
to the NTSE Lifelong Learning Programme Application Form. 
 

Workpackage Target Group Size of Sample QA Instrument 

WP 2 Teachers 20-30 per partner 
country 

Questionnaires on the proposed 
features of the Virtual Lab 

Prospective 
teachers 

20-30 per partner 
country 

Students aged 13-18 20-30 per partner 
country 

  WP 3 Teachers and their 
students 

- Classes from 
Bulgaria and 
Turkey 
participating in 2 
videoconferences 

- DOGA Schools 
in Turkey 

Questionnaires aiming at 
evaluating and collecting 
information and suggestions on 
the content, usability and 
pedagogical effectiveness of 
the NTSE Project teaching 
materials (video, interactive 
animation, teacher guidelines, 
student guidelines). 

   WP 4 Teachers, 
prospective teachers, 
students 

VL users Questionnaires aiming at 
evaluating and collecting 
information and suggestions on 
the functionality of the Virtual 
Lab 
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  WP 5 Teachers and their 
students 

3 to 5 case 
studies per 
partner 

Questionnaires aiming at 
evaluating and collecting 
information and suggestions on 
the content, usability and 
pedagogical effectiveness of the 
NTSE Project teaching materials 
(video, interactive animation, 
teacher guidelines, student 
guidelines). 

WP6 Teachers, 
prospective teachers, 
students 

NTSE Blog users Surveys introducing nanotech 
themes  

Table 4. Target groups of the NTSE project 

The questionnaires  will be developed by FORTH with contributions/suggestions from the consortium.  

The questionnaires for WPs 3 and 5 addressing students should be rather short. It will be delivered directly 

after the videoconferences or the structured nanotech experiments/lessons. It can also be provided to 

participants of NTSE events (e.g. workshops). 

Evaluation Reports & Improvement Actions (Measures) 
Two evaluation reports will be produced during the project runtime, as part of the projects’ interim report  

(D2)  and  final  report  (D3).  The reports give an account of the process of project development both from a 

formative and summative perspective. The interim report will integrate results from the first internal 

evaluation round and will discuss their role in defining/redefining project objectives and operational tasks in 

relation to each of the project dimensions. 

The final report will integrate the results of both internal evaluation rounds. Additionally, the evaluation  of  

the  project  processes  and  outcomes  will  be  reported,  including  the  assessments provided by the 

external expert. Further, it will presents and discuss the results of the impact on the target audience. 

References 
NTSE Lifelong Learning Application Form. (2009). Internal Project Document. Project No 2010-4223/001-

001 
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Annex 1: Internal Evaluation Questionnaire 
 

Evaluation Period: __-__-___ – __-__-___ 

Name of Institution: ____________________ 

1 – Work activity 
Describe briefly the work your institution has undertaken/completed in the evaluation period. Please refer 

to the different NTSE workpackages.* 

 

 

 

 

 

 

 

Describe the problems/ obstacles encountered in performing the work activities 

 

 

 

 

Describe deviations from the original work plan (and their justification) 
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2 – Co-ordination of the work 
Was your institution periodically and adequately informed of project developments? 

 

 

 

 

 

What is your source of information regarding a) the project as a whole b) specific project activities 

  

 

 

Express your views on the communication process a) from a technical perspective b) from an interpersonal 

perspective 

 

 

 

 

Have the undertaken tasks been addressed successfully? 

a)  by the coordinating institution    b)by  the workpackage leaders     c)by  the other partners 
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3 – Implementation of the project, required modifications and dissemination 
What do you regard as the project’s main operational objective for the next period of the project? 

 

 

 

 

Indicate the methodological changes that you feel need to be made in order to address the project’s 

objectives within the next period. 

 

 

 

 

What is the main result/outcome that has been generated during this period? 

 

 

 

 

Indicate means for disseminating this result/outcome? 
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State any difficulties you feel might arise in the application of the project. 

 

 

 

 

4 – Other issues 
State anything else you feel should be included in the internal evaluation. 

 

 

 

 

 

Name any issues you think should be addressed in the next project meeting. 
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Annex 2: Self-Reflection Checklist for the Evaluation of Processes & 

Outcomes 
The work package leaders are asked to monitor the progress made in their WPs by using the self-reflection 

checklists below. In the following, the self-reflection process is shortly described step-by-step. 

The consortium should use these checklists for monitoring the development of specific project processes 

and outcomes. 

Please follow these instructions: 

• Tick the quality status (yes, in progress, no) for each of the proposed indicators. 

This will support you in monitoring your progress towards a high quality workpackage completion. For best 

quality each aspect should be “yes”. 

• If you complete the WP/ deliver the outcomes and still have “no” ticked for some aspects, please 

provide a short justification in the respective field. 

• The  work  package  leader  is  responsible  for  sending  the  filled  in  checklists  for  each  WP  and 

deliverable to FORTH upon completion of the WP and deliverables. 

Important Issues 

Some  activities  and  tasks  listed  in  the  checklist  are  relevant  for  or  dependent  on  tasks  from  other 

workpackages. We therefore recommend reading all tasks carefully and contacting other workpackage 

leaders on time for organizing the working processes. 
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WP 1 Processes 
 

WP 1 – Coordination of the Project ok in progress no 

Deliverable 1 has been completed    

Deliverable 2 has been completed    

Deliverable 3 has been competed    

Deliverable 4 has been competed    

 
 

Justifications for “no” (Processes & Outcomes) 
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WP 1 Outcomes – Collaborative workspace (D1) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D1 yes in progress no N/A 

All documents are shared with the consortium     

Only partners and subcontractors have access to the 

internal space   
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WP 1 Outcomes – Progress Report (D2) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no N/A 

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no N/A 

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no N/A 

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no N/A 

The content is in accordance with the specific 
requirements of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D2 yes in progress no N/A 

Milestones and interim results to be achieved are set up     
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WP 1 Outcomes – Final Report (D3) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D3 yes in progress no N/A 

Milestones and interim results to be achieved are set up     
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WP 1 Outcomes – Partnership Protocols (D4) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D4 yes in progress no N/A 

The project contracts specify the mutual obligations and 
individual tasks / responsibilities of the partners. It details 
the reporting duties and payment procedures  
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WP 2 Processes 
 

WP 2 – Analysis and Concept ok in progress no 

Deliverable 5 has been completed    

 
 

Justifications for “no” (Processes & Outcomes 
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WP 2 Outcomes – Concept for the Virtual Lab in Nanotechnology (D5) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D5 yes in progress no N/A 

Needs analysis studies to define the pedagogical features 
of the VL  

    

Analysis of the National Curriculums for Sciences     

Questionnaires for students, teachers and prospective 

teachers applied.  
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WP 3 Processes 
 

WP 3 – Educational Guidance ok in progress no 

Deliverable 6 has been completed    

Deliverable 7 has been completed    

Deliverable 8 has been completed    

Deliverable 9 has been completed    

 
 

Justifications for “no” (Processes & Outcomes 
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WP 3 Outcomes – Short demo of the virtual lab (D6) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D6 yes in progress no N/A 

Demo in all partner languages      
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WP 3 Outcomes – Setting up the nano-tech experiment room (D7) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D7 yes in progress no N/A 

The experiments to be recorded were determined      

Turkish researchers realized the experiments in real nano 
lab 

    

Experiments were uploaded in VL     

Online discussion dates were defined      
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WP 3 Outcomes – Nano tech database for VL users (D8) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D8 yes in progress no N/A 

Database planned in the 1st PM and partners’ 
recommendations  have been taken into account. 

    

Database includes methodological articles related to 
experiments inventions and researches 

    

 



Nano Tech Science Education - Grant Agreement No 2010-4223/001-001 

Page 28 of 55    
  

 

WP 3 Outcomes – Setting up the broadcasting room (D9) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D9 yes in progress no N/A 

The room comprises the broadcasting of project events       

Includes interviews with successful women scientists     
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WP 4 Processes 
 

WP 3 – Development of the Nano-tech tools ok in progress no 

Deliverable 10 has been completed    

Deliverable 11 has been completed    

Deliverable 12 has been completed    

Deliverable 13 has been completed    

Deliverable 14 has been completed    

 
 

Justifications for “no” (Processes & Outcomes 
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WP 4 Outcomes – Basic Guideline Book (GB) on Nano Tech using VL (D10) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D10 yes in progress no N/A 

Educational guidance revised based on partners feedback      

GB translated to all partner’s languages     
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WP 4 Outcomes – Guided tour of the Virtual Lab (D11) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D11 yes in progress no N/A 

Appealing guided tours enabling users to explore the VL      
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WP 4 Outcomes – Nano-science Camp (D12) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D12 yes in progress no N/A 

The users of VL, Teachers and their students, invited to 
the  camp   

    

Hands-on experiments and demonstrations took place     

Results were broadcasted to the VL     
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WP 4 Outcomes – Nano-tech Competition (D13) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D13 yes in progress no N/A 

Competition themes were determined by the partners 
and were announced on the VL   

    

Projects were uploaded on the VL and users voted for the 
best project 

    

Best project invited at the International Nanotech 
Conference 
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WP 4 Outcomes –Virtual Lab (D14) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D14 yes in progress no N/A 

The VL includes a guided tour       

The VL comprises inquiry-based learning/experiments, 
collaborative tools, editing/publishing/communication 
tools, video on demand, interactive educational 
broadcasting for learners, case studies, examples of 
lesson plans, and online assessment grid 
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WP 5 Processes 
 

WP 5 – Educational Testing ok in progress no 

Deliverable 15 has been completed    

Deliverable 16 has been completed    

 
 
Justifications for “no” (Processes & Outcomes 
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WP 5 Outcomes – QA and Evaluation, Gender aspects in science education (D16) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D16 yes in progress no N/A 

CTA with the external evaluator will ensure a suitable 
approach to the integration of gender aspects into the 
products, services, pedagogics of the project in terms of 
science education on nanotechnology. 

    

The deliverable provides recommendations how to 

teach nanotech notably to female learners of all ages  
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WP 6 Processes 
 

WP 6 – Quality Assurance ok in progress no 

Deliverable 17 has been completed    

Deliverable 18 has been completed    

Deliverable 19 has been competed    

Deliverable 20 has been competed    

Deliverable 21 has been competed    

 
 
Justifications for “no” (Processes & Outcomes 
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WP 6 Outcomes – Quality Assurance Plan (D17) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D18 yes in progress no N/A 

Processes and criteria defined for internal evaluation 
activities 

    

Processes and criteria defined for evaluation of the 

project work processes and outcomes 

    

Processes and criteria defined for the evaluation of the 

impact on the target groups 

    

Quality assurance instruments defined     
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WP 6 Outcomes – Minutes of Project Meetings (D19) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D19 yes in progress no N/A 

After each meeting tasks, deadlines and to-do list are set     
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WP 6 Outcomes – 1st Questionnaires (D20) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D20 yes in progress no N/A 

The Internal Project Evaluation Questionnaire has been 
used for collecting partner’s opinions 
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WP 6 Outcomes – 2nd Questionnaires (D21) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D21 yes in progress no N/A 

The Internal Project Evaluation Questionnaire has been 
used for collecting partner’s opinions 
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WP 7 Processes 
 

WP 7 – Dissemination ok in progress no 

Deliverable 22 has been completed    

Deliverable 23 has been completed    

Deliverable 24 has been competed    

Deliverable 25 has been competed    

Deliverable 26 has been competed    

Deliverable 27 has been completed    

Deliverable 28 has been competed    

Deliverable 29 has been competed    

Deliverable 30 has been competed    

 
 
Justifications for “no” (Processes & Outcomes 
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WP 7 Outcomes – Project website (D22) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D22 yes in progress no N/A 

The web site contains information about the background, 
aims, target groups, partners, activities, events and 
results of the project.  

    

The website offers access to the virtual laboratory on 

nanotechnology and to NTSE Blog. 

    

The website content is translated into all partner 

languages  
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WP 7 Outcomes – Interim Report on dissemination activities (D23) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D23 yes in progress no N/A 

A list of activities (type of activity, media used/event), the 
target audiences reached (type of audience, numbers), 
and the overall impact of dissemination activities across 
Europe incl. Turkey. 
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WP 7 Outcomes – 2nd Interim Report on dissemination activities (D24) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D24 yes in progress no N/A 

A list of activities (type of activity, media used/event), the 
target audiences reached (type of audience, numbers), 
and the overall impact of dissemination activities across 
Europe incl. Turkey. 
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WP 7 Outcomes – An international event for dissemination of NTSE (D25) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D25 yes in progress no N/A 

The conference addressed 200 participants targeting 
educational stakeholders, incl. the Ministry of education, 
the academics on science, the sessions on the last 
technological improvements and the effects on 
humankind.  

    

The conference aimed to introduce the outcomes of the 
project.  

    

It covered the workshops as the last sessions of the 
Conference. 
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WP 7 Outcomes – Promotional Leaflets (D26) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D26 yes in progress no N/A 

Two project leaflets were produced (in all partner 
languages) and disseminated   
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WP 7 Outcomes – Newsletters (D27) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D27 yes in progress no N/A 

At least two newsletters to announce the VL      

A final newsletter about project outputs and Nanotech 
Conference   
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WP 7 Outcomes – Dissemination seminar or workshop in partner countries (D28) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D28 yes in progress no N/A 

One dissemination seminar per partner, 20 people invited      

Good practices and implementations in their countries 
shared by the project experts and the implementers.   

    

Recordings and photos of the events uploaded to the 
VL. 
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WP 7 Outcomes – The report of the discussion portal (D29) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D29 yes in progress no N/A 

FORTH  compiled and produced reports on the 
discussions   
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WP 7 Outcomes – Promotional & Dissemination materials (D30) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D30 yes in progress no N/A 

Promotional & Dissemination materials were produced     
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WP 8 Processes 
 

WP 7 –  Exploitation Results ok in progress no 

Deliverable 31 has been completed    

Deliverable 32 has been completed    

 
Justifications for “no” (Processes & Outcomes) 

 

 

 

 

 

 

 

 

 

 

 



Nano Tech Science Education - Grant Agreement No 2010-4223/001-001 

Page 53 of 55    
  

 

WP 8 Outcomes – Nano-tech Annual for Nano-tech readers (D31) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D31 yes in progress no N/A 

The annual (1500 copy in EN version) dispatched to the 
schools, directorates, unv, public libraries, teacher 
training centers, research institutes.  

    

Annuals dispatched to partners before the 

Dissemination Seminars  

    

Annuals distributed in the International Conference     
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WP 8 Outcomes – Report about the exploitation of project results (D32) 
 

Format yes in progress no N/A 

NTSE Report Template used     

EU Disclaimer inserted 
(ok if NTSE Report Template has been used) 

    

Reference list according to APA style     

Language yes in progress no  

Proofread (by native speaker)     

Promoting equality, 
e.g. gender, religion, nationality is addressed equally 

    

Appropriateness for target group     

Deadline yes in progress no  

Delivered at required date     

If not: consortium has been informed about the delay     

Dissemination yes in progress no  

The output has been disseminated      

If not: dissemination activities are planned     

Content yes in progress no  

Content is in accordance with the specific requirements 
of the deliverable (see below) 

    

The content is based on up-to-date resources and 
literature 

    

 
 
 

Specific requirements for D32 yes in progress no N/A 

Summarized  the activities carried out, the target groups 
reached in terms of numbers, the type of target groups 
and educational settings. 
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Annex 3: Meeting Evaluation form 

______    NTSE Meeting Evaluation 

Place: _____________________________ Dates:  ____  -   _____ / _____ / _________ 

 

Circle one number for each statement. Strongly 
Disagree 

Disagree Undecided Agree Strongly 
Agree 

Meeting Preparation      

1. I was notified in sufficient time to 
prepare. 

1 2 3 4 5 

2. I received an agenda and list of 
desired outcomes. 

1 2 3 4 5 

3. I understood why this meeting was 
being held and the specific outcomes 
expected. 

1 2 3 4 5 

4. I understood what was expected of 
me as a participant, and what was 
expected of the other participants 

1 2 3 4 5 

5. I understood the intended flow of 
the meeting (e.g., agenda, schedule, 
design, etc.) and when it would end. 

1 2 3 4 5 

Meeting Execution      

6. Most participants listened carefully 
to each other. 

1 2 3 4 5 

7. Most participants expressed 
themselves openly, honestly, and 
directly. 

1 2 3 4 5 

8. Agreements were explicit and clear, 
and conflicts were openly explored 
and constructively managed. 

1 2 3 4 5 

9. Things generally proceeded as 
intended (e.g., the agenda was 
followed, it ended on time) and the 
meeting achieved its intended 
purpose. 

1 2 3 4 5 

10. My participation contributed to the 
outcomes achieved. 

1 2 3 4 5 

11. At the end of the meeting, action 
items were clearly identified and 
assigned 

1 2 3 4 5 

12. Overall, I am satisfied with this 
meeting and I feel my time here has 
been well spent. 

1 2 3 4 5 

  


